Project Brief L2or:

700 East; 9400 South to Carnation

Project Description: Roadway reconstruction with widening and bridge placement

This project will reconstruct and widen the roadway on 700 East between 9400 South and Carnation. A new
double-span bridge across Dimple Dell will replace the old box culvert. Preparation work on the bridge began
this fall, with most of construction on the bridge and roadway scheduled to take place in spring-summer 2006.
Improvements include:

e Widening and reconstruction of the roadway to a consistent cross section of two lanes in each direction
with a center turn lane and raised medians

Construction of a new bridge spanning Dimple Dell

10-foot shoulders to accommodate designated one-way bike lanes and bus service on each side of the road
Curb, gutter, park strips and six-foot sidewalks on both sides of the roadway

Signal and intersection improvements at 9800 South and Carnation Drive

Street lighting to increase visibility, and improve pedestrian and auto safety

Total Project Budget: $13.8 million

Anticipated Schedule:

e  Construct storm drain -November 2005 to April 2006
Relocate utilities - December 2005 to April 2006
Construct Bridge - January to October 2006
Construct east half of roadway - March to June 2006
Construct west half of roadway - June to September 2006
Dimple Dell trail landscaping - September to October 2006
Striping and signs - October 2006

NOTE: Schedule information listed above is estimated and could change without notice based on funding,
scheduling constraints, stakeholder issues, and other unanticipated project elements.

Project Contacts:
e Terianne Newell, Project Manager

801-975-4807
tnewelle@utah.gov

e Josh VanJura, Resident Engineer
801-975-4856
jvanjura@utah.gov

Affected Legislative Districts: Senate: 8, 9 House: 41, 45, 58

Affected Municipalities: Sandy, Draper
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